 Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs
	What I plan to Achieve
	Contingency and Evaluation

	


	
	




	
	

	
Week 1
Tuesday
29/9/15


	 
10am-12.30pm

1.30- 4.30pm

6pm 

	
First day back at Uni.

PI project launch.

Start brainstorming ideas. 
	
· Brainstorm ides for SP

· Start thinking about how I can approach PI. 



	
✓

✓

        

	
Week 1
Wednesday
30/9/15


	
10 am- 1.30pm

3pm
	
SP project launch.

Launch PI website
	
· Launch PI website

· Contact someone to help with professional logo. 

	
✓

✓

	
Week 1
Thursday
1/10/15


	
Independent 
Study
11am-4pm 

4.30pm- 9.30pm 
	

Launch SP website


Working at River Island 
	
· Launch SP website 
· Look into student services lectures to help personal development. 
· Unable to work after 4pm

	
✓
✓

✓

	
Week 1
Friday
2/10/15


	10am- 12.30pm

1.30pm-4.30pm

5.30pm – 9pm
	Designing Bespoke Postiche Project Realities and Possibilities.

The project proposal and study plan.
Working at River Island 
	
· After work focus on the tutorial aims given after tutorial Friday afternoon.
	
X – No tutorial was given to me Friday afternoon as time ran out- however tutorial rescheduled for Tuesday afternoon. 


Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs
	What I plan to Achieve
	Contingency and Evaluation

	
Week 1
Saturday
3/10/15


	

Work all day 
	

Part Time river island. 


	

Think about design ideas. 
	

✓


	
Week 1 
Sunday
4/10/15

	

Work all day 
	

Part Time River Island. 



	

Think about design ideas. 
	

✓


	
Week 2
Monday 
5/10/15


	

All day 

	
Catch up on any lesson write up. 
	
Begin thinking about research areas and technical aspects of work. 
	

✓


	
Week 2
Tuesday
6/10/15


	10am- 12:30pm 

1:30pm- 4:30pm 


	Avant Garde Hair frames. 

Airbrushing Recap. 
	
Begin researching into hair aspects that may influence my work. 
	

✓


	
Week 2 
Wednesday
7/10/15


	

All day 
	

London Trip 
	

Try to focus on areas that may be of interest to project.
	

✓





Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs
	What I plan to Achieve
	Contingency and Evaluation

	
Week 2 
Thursday
8/10/15



	

Work all day at River Island 
	

Research 


	

Start researching wig companies and hair suppliers. 
	

✓


	
Week 2 
Friday 
9/10/15


	
9:30am- 1:30pm 

1:30pm- 4:30pm 
	
Sculpting workshop 

Prosthetics Q&A 

	

Write up 
	

 Was unwell this day and was not able to attend university, spent the day at home after doctors. 

	
Week 2
Saturday
10/10/15


	
Work at river island 11am- 7:30pm 
	

Evening research. 
	

Research into animals and adaptations etc. to inspire work. 
	

✓- Did not achieve as much research as work made me feel more ill throughout the day so found it difficult to concentrate. 


	
Week 2 
Sunday
11/10/15


	

All day 
	

Study Plan 
	
Start study plan and think about an overarching theme of work and what I hope to achieve. 
	
✓


	
Week 3
Monday
12/10/15


	
All day 
	
Contingency Time 
	
Finish Study Plan
	
✓ - Finished study plan in contingency time. 






Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs
	What I plan to Achieve
	Contingency and Evaluation

	
Week 3
Tuesday
13/10/15


	
10am-12.30pm 

1.30pm- 4.30pm
5.30pm- 10pm
	
· Tutorials and presenting project plans.
· Imagining the demonic.
· Website work

	Feedback from project plan- try and go over points tonight and write on blog.

Website work- write up previous lessons and document collaboration. 
	✓


	
Week 3 
Wednesday
14/10/15

	
9.30- 4.30pm

7pm- 11pm 
	
· Dissertation brief and launch. 
· Website work continuing from Tuesday. 

	
Write up dissertation brief info.

Continue to write up lessons and collaboration. 
	

	
Week 3
Thursday
15/10/15


	
10am- 4pm 

5pm- 9.30pm 

	
· Website work.

· Work at River Island 
	
Write up brief research and inspiration images. 
Think about wig templates and hair to later create a starting point. 

	

	
Week 3
Friday
16/10/15


	
10am -12.30pm

1.30pm- 4.30pm

6pm-9pm
	
· Practical workshop.

· Imagining the demonic.

· Catch up time. 
	
Time in the evening for catch up on anything that has not been achieved throughout the week. 

	

	
Week 3
Saturday
17/10/15


	
AWAY FOR 
WEEKEND 
	
	
	




Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs
	What I plan to Achieve
	Contingency and Evaluation

	
Week 3
Sunday
18/10/15


	
AWAY FOR WEEKEND 
	Look at:

BY hair 
Stranded 
Puk 
	
Sunday eve- look at hair companies and document. 
	✓
Hair Companies researched and written on blog

	
	
	
	
	

	
Week 4 
Monday
19/10/15

	
9am -12.30pm 

12:30- 1:30pm 

2pm- 10pm 


	
Talk from Christian Mallett.  

Attend Student Services Dissertation planning. 

Buy hair and materials ready for wig/ sculpture.


	
Attend Talk and Write up. 

Dissertation talk have ideas thought through ready for student services work shop.  
	
✓

Dissertation talk at lunch time with student services extremely helpful allowed me to figure out the topics and structure of my writing. 
X - Had a talk with Carolyne decided not to buy the hair as I am thinking of making wefts instead of wig- needs extended thought. 

	
Week 4
Tuesday 
20/10/15


	
10-1:30 pm 

1:30- 4:30 pm 

5:30- 9pm

	
Creature Design 

History of Hair 
Tutorial with Carolyne 

Work at River Island 
	
Attend Lectures Throughout the day. 

Work in the evening- After prepare for fashion shoot Wednesday. 
	
Busy day managed to prepare for fashion shoot tomorrow after work this evening. 









	

Week 4 
Wednesday 
21/10/15 



	

10am-7pm Roughly 

9pm-10pm 
	
Fashion Editorial collaboration shoot with other AUB students. 

Make a small amount of time for thinking about dissertation before tutorials Thursday. 
	


Make a small amount of time for thinking about dissertation before tutorials Thursday.
	
The shoot was a long day since there was 8 different looks to shoot on set. 

✓
Travelling home took some time out of my evening however I did think about the tutorials Thursday and thought about possible case studies. 

	
Week 4 
Thursday 
22/10/15


	
11am-3pm 

5pm-9.30pm 

9.30pm -?
	
Tutorials with Jon and Amanda 

Work at River Island 

Make final edits to project plan and work plan. 
	
In between tutorials go to library and look at possible relevant books for dissertation. 

Final edits to project and work plan after part time job. 
	
✓


X – Did not get back from work until later, needed a good sleep so I could have a longer day Friday. 

	
	
	
	
	



Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs
	What I plan to Achieve
	Contingency and Evaluation

	
Week 4 
Friday 
23/10/15



	9:30am- 10am

10am- 12:30pm 

1:30pm-4:30pm 

5:30pm- 10pm 

	MA tutorial (surgery time) 

Lecture: The cosmetic advertisement semiotic analysis 

Tech dem lead session. 
Library time to catch up on some website work. 

	Think about MA courses and look at Portsmouth university MA’s also. 

Make sure work plan and study plan are complete and sent. 

Write up lesson from today and start on uploading some contextual research. 
	✓ 


✓ 









	

Week 4 
Saturday +
Sunday 24th/ 25th/10/15

	

Working all weekend! 
	

Website work. 



	

I hope to write up a majority of lessons that are not already on blog as I will not have a huge amount of time over the weekend. 

	
✓ 



	

Week 5 
Monday 
26/10/15



	
Contingency Time 
	
Contingency Time 
	
Catch up on anything not achieved the past week and perhaps fit in some additional research time. 
	Busy this day so did not catch up on that much.



	
Week 5 
Tuesday 
27/10/15



	
10am- 12:30pm 

1:30pm- 4:30pm 


Evening 
	
Lecture: From page to stage. 

Developing Practical research and experimentation. 

Library time 

	

Lectures throughout the day. 
In library time I hope to develop my research and write up lessons from that day. 

	✓ 



	
Week 5 
Wednesday 
28/10/15



	
10am-12:30pm 

Afternoon and Evening
	
Sculpture workshop. 

Library Session
	
Spend time in the library researching hair textures and materials- part wigs, wefts instead of full wig to avoid. 
Research wig constructions. 
Order hair. 
	 Library internet was down could not use it on my laptop. 
Held off of ordering hair as model was changing. 
















Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs
	What I plan to Achieve
	Contingency and Evaluation

	
Week 5 
Thursday 
29/10/15


	
All day 
	
Buy materials for wig construction

Research 



	
Additional research to inform wig constructions, start thinking about exact place these images will be seen/advertised. 
	X – project changed no longer wig construction 
Held off on products

	
Week 5 
Friday 
30/10/15



	
10am- 12:30pm 

1:30pm- 4:30pm 

Evening 
	
Practical Workshop 

Wig Workshop




	
Make majority of wefts for the hair. 
	X again had not ordered hair as model was changing. 

	

Week 5 
Saturday & 
Sunday 
31/10/15 &
1/10/15


	
Working all weekend 

Contingency time 
	
Working at River Island 

Contingency time 
	
Contingency time used around work to catch up on anything I have missed or not achieved. 
	✓ 



	
	
	
	
	

	

	
	
	
	




Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs 
What I plan to Achieve
	Contingency and Evaluation

	







Week 6 
02/11/15- 08/11/15

	
9:30- 4:30 
Tuesday 
Thursday 
Friday –
Scheduled in Time. 


River Island Part Time 
Thursday 5:30- 9:30pm
Saturday 11- 7:30pm 

Free days – Monday Wednesday Sunday 



	




Draw up some designs and discuss benefits and problems with all to inform final decision with hair structure. 


Research starting Investigative Study then write introduction (dissertation) 


Continue Wefting and start Creating Hair structure. 


Focus on research informing practical developments. 


Write up informing research as I go depending on variations in design. 







	✓ 

✓ 

✓ 

✓ 

              x

	
	
	
	







Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs 
What I plan to Achieve
	Contingency and Evaluation

	





Week 7 
09/11/15-
15/11/15






	

Surgery tutorials 
Monday 

Scheduled sessions:
9:30- 4:30pm 
Tuesday
Wednesday
Friday 

River Island Part Time 
Thursday 5:30- 9:30pm
Saturday 11- 7:30pm 



	



One section of Investigative Study (dissertation). 


Continue creating Hair Sculpture. 


Make any changes to design aspects as I continue to create the hair structure.








	✓ 

✓ 

✓ 

Unwell disrupting practical, dissertation. 








Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs 
What I plan to Achieve
	Contingency and Evaluation

	






Week 8 
16/11/15- 
22/11/15







	


Scheduled time
9:30- 4:30
Monday
Tuesday 
Wednesday 
Friday 


Work part time River Island contracted hours.

Thursday 5:30- 9:30pm 
Saturday 11am- 7:30pm 
	





Section Two Investigative Study (Dissertation) written. 
Part of section 3 written. 
 

Make Up tests. 


Hair Tests. 







	✓ 

✓ 

✓ 

Unwell disrupting practical 









Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs 
What I plan to Achieve
	Contingency and Evaluation

	








Week 9 
23/11/15- 29/11/15






	
Scheduled time:
9:30-4:30pm
Tuesday 
Wednesday 
Friday 


Work part time River Island contracted hours.

Thursday 5:30- 9:30pm 
Saturday 11am- 7:30pm
	



Third part of dissertation written and conclusion. Ready for draft hand in wed 25/11/15. 


Hair Completed 







	X did not complete dissertation as was very ill for past few weeks 










Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs 
What I plan to Achieve
	Contingency and Evaluation

	






Week 10 
30/11/15-
06/12/15



	


Scheduled time:
9:30-4:30pm
Wednesday 
Friday 

Work part time River Island contracted hours.

Thursday 5:30- 9:30pm 
Saturday 11am- 7:30pm
	




Almost all blog research written up and completed so far. 


Test Shoot 


Write up test shoot. 


Begin writing critical evaluation. 


Any changes to design to be made now. 








	
X had more blog to do than first thought as this came with additional research

X did not do a test shoot 

✓ 

Did begin evaluation

Finalised design









Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs 
What I plan to Achieve
	Contingency and Evaluation

	





Week 11 
07/12/15-
13/12/15


	

Scheduled time:
9:30-4:30pm 
Tuesday
Wednesday 
Friday 


Work part time River Island contracted hours.

Thursday 5:30- 9:30pm 
Saturday 11am- 7:30pm
	


Final Shoot 


Photographers editing time. 


Write up final shoots and evaluations. 


Write majority of critical evaluation. 




	
✓ 

✓ 

x- did not write up shoots as photographer had her hand in and I will not receive the images for a couple weeks. 


Completed shoot 










Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs 
What I plan to Achieve
	Contingency and Evaluation

	







Week 12 
14/12/15-
20/12/15





	

Scheduled time:
9:30-4:30pm
Thurs/Friday 
Draft feedback for dissertation. 

Work part time River Island contracted hours.

Thursday 5:30- 9:30pm 
Saturday 11am- 7:30pm
	


Aim to finish project apart from final images and final critical evaluation. 


Focus on dissertation and re writing/ improving it. 


This will allow me to focus over Christmas getting my dissertation to a really good stage. 

Dissertation research completely done. 

	

X did not finish everything by this point was still waiting for images and edited images. 
X have not focused on dissertation in this week. 

Had time off over Christmas but worked at river island for a lot of the break. 









Level 6
Unit Specialist Practice 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs 
What I plan to Achieve
	Contingency and Evaluation

	



Week 13 
05/01/16-
10/01/16





	
Scheduled Time:
Hand in Tuesday week 13 by 12pm. 

Wed, Thursday & Friday 9:30-4:30pm.

Work part time River Island contracted hours.

Thursday 5:30- 9:30pm 
Saturday 11am- 7:30pm
	




Print Final Portfolio Images before this point. 


Final edits to website and last steps. 


Hand in Tuesday 06/01/16.







	
✓ 



Printed final photos in final week 

✓ 


✓ 

Was difficult to balance work and hand in pressures but I am satisfied with the level of work on my blog and final images. 



Level 6
[bookmark: _GoBack]Unit Professional Identity  (After SP hand In) 
Work Planning

	Week /Date
	Scheduled Session
	List of Jobs
	What I plan to Achieve
	Contingency and Evaluation

	
Week 14
11/01/16- 17/01/16


	


Work Thurs eve, Saturday and Sunday at River Island. 
	

Research colour themes and begin thinking about logo styles 
	

Contact someone to help with logo
	

✓ 


	
Week 15
18/01/16- 24/01/16


	
Wednesday 20th 

Friday 21st 

Work Thurs eve, Saturday and Sunday at River Island.
	
Foam latex recap and troubleshooting 
Continuity and on set etiquette



	
Meet with graphic design student to set up business card/ logo design. 
	
✓ 


	

Week 16 
25/01/16- 31/01/16

	

Work Thurs eve, Saturday and Sunday at River Island.
	
Research website makers 
	
Pay for domain and website for professional purposes 
	

✓ 


	

Week 17
01/02/15- 07/02/16


	
Thursday 4th 

Work Thurs eve, Saturday and Sunday at River Island.
	
Preparing for professional presentations/ interview. Written evaluations, content and structure. 
	

Look at business card styles 
Order business cards
Begin building website
	

✓ 
x- Could not decide on style and logo was not finished.
✓ 


	


Week 18
08/02/16-14/02/16



	


Friday 13th 
Work Thurs eve, Saturday and Sunday at River Island.
	



Show reel editing 
	


Decide on logo and branding style

Order business cards 

Begin presentation
	


✓ 

✓ 

✓ 


	

Week 19
15/02/16- 21/02/16



	

Work Thurs eve, Saturday and Sunday at River Island.
	


Promotional material 

	
Sort out CV

Print portfolio images

Create presentation 
	
✓ 

✓ 

✓ 


	
Week 20
22/02/16- 28/02/16
	
Monday 22nd 

Tuesday 25th 

Wednesday 24th
Work Thurs eve, Saturday and Sunday at River Island.  
	
Finish promotional material 

Finish presentation for interview

Professional Interview day

	
Get business cards, CV, website and portfolio finished.
Finish off presentation for interview and print out all needed documents 
Complete interview 
	
✓ 
✓ 

✓ 


	
Week 21 
29/02/16- 06/03/16



	
Work Thurs eve, Saturday and Sunday at River Island.
	
Reflect on interview 
	
Work on developmental website 
Begin thinking about improvements after interview 
	
x- Was demotivated after interview did not achieve this.

	

Week 22
07/03/16- 13/03/1

	
Work Thurs eve, Saturday and Sunday at River Island.
	
Contingency time for week 21
	
Contingency time for week 21
	
✓ - only because I changed work plan to catch up. 

	

Week 23
14/03/16- 20/03/16


	

Work Thurs eve, Saturday and Sunday at River Island.
	

Personal Development plan 
	

Finish personal development plan 
	

x- Almost finished but not quite.



	
Week 24 
21/03/16-27/03/16

	Work Thurs eve, Saturday and Sunday at River Island.
	
Research week for development website. 


	
Research for development.

Finish PDP
	
✓ 
✓ 


	
Week 25
28/03/16- 03/04/16


	Work Thurs eve, Saturday and Sunday at River Island.
	
Watch interview video




	
Watch interview video and critically reflect 
	
x- could not get video, video had been sent to my trash folder and I did not receive it 

	
Week 26
04/04/16- 10/04/16



	Work Thurs eve, Saturday and Sunday at River Island.
	
Promotional 
	
Re- order business cards to higher standard. 
Complete 500 words of critical report 
	
✓ 

x- still had not seen video 

	

Week 27
11/04/16- 17/04/16



	
Wednesday 13th 

Work Thurs eve, Saturday and Sunday at River Island.
	

Final PI tutorial. 
	

Get feedback from tutorial and edit anything changed or discussed in tutorial 

Complete 1,000 words of critical report 
	

✓ 


✓ - began without watching video.


	


Week 28
18/04/16-24/04/16



	

Tuesday 19th 

Wednesday 20th 
Work Thurs eve, Saturday and Sunday at River Island.
	

Finish Critical Report 

Hand in PI before 12pm
	
Last look over interview video and finish 1,500 words. 
Hand in body of work to faculty office. 
	

✓ - Finally got hold of the file and was able to finish and go over critical report.
✓ 





